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Priority Name/Description Projected FY
Start Date Status Cost Notes

High Vac-truck necessary catch basins from 2024 
inspection report FY26 Planning -$                            

- Pat B working on finding vendors to provide a quote
- Sewer Viewer not returning calls or emails and 2 others vendors I have 
called do not perform this work

Medium Pond 1 lake bank aquatic plantings FY26 Planning -$                            - Objective is to add plantings to prevent shoreline erosion
- Pat B to speak with EcoTech on recommendations and obtain price

Medium Conveyance ditch vegetation removal FY27 Planning 19,895.00$               

- District Engineer recommends removing vegetation from conveyance 
ditches that prevent any water flow
- Ditches would be cleared and then kept free of any vegetation by the 
District lake vendor
- Pat B working with Engineer on proper proposal scope of work and will 
be reaching out to vendors for cost
- Cost shown is from 1 vendor - Sitex Aquatics

Medium Five phase plan to inspect and clean inlets Annually beginning 
FY28 Planning 25,000.00$               Engineer's recommendation to inpect inlets and pipes and clear approx 

25% every 5 years.  

Low Inspect all other catch basins outside of initial 
cleaning and plan for cleaning FY28 Planning -$                            

Low Inspect inlet riser and aprons FY28 Planning -$                            
The engineer will check and documrnt condition of cement around the 
inlet grate for deteriation amd document the type of cracking and 
deteriation of the inlet aprons
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